

**Ntegrator International Ltd**  
(Company Registration No: 199904281D)

**Quarterly Progress Report to SGX**

i) **Name of Issuer;**

Ntegrator International Ltd

ii) **Reporting Period**

Second Progress Report

iii) **Name, designation and contract details of Director or person in charge of the search and appointment of sponsor**

Mr. Han Meng Siew – Deputy Chairman                      Tel : 6378 0199  
Mr. Jimmy Chang – Managing Director                      Tel : 6378 0170

iv) **Updated timetable of milestones, including but not limited to estimated time periods allocated for the search for a suitable sponsor, negotiation of terms, as well as the estimated dates for the board approval of and the appointment of sponsor.**

<b>Month</b>	<b>Activity</b>
May 09	Review proposals and shortlist 3 sponsors
September 09	Prepare and submit selection report to Board for approval and interview with short listed sponsors
October 09	Board approval of sponsor appointment
December 09	Finalise engagement details with sponsor. Release announcement

v) **Any other relevant information**

Due to the current financial situation, the company is currently focusing on the result announcement and arrangement of banking facilities with the financial institutions for their on going projects. The process of appointing the sponsors will be deferred and will be reviewed from May 2009 till end of December 2009.

**BY ORDER OF THE BOARD**

Jimmy Chang  
Managing Director

Singapore, 23 February 2009